

**Procurement Schedule for Civil Works under SSA For the year 2008-2009**

Sr. No.	Description of Work	Quantity in Numbers	Method of Procurement	Estimated Cost (Rs. in lakh)	Procurement Actions 2008-09											
					April	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	March
1	New School Buildings	457	Community Construction	3084.75				1/5	0	6	0	7	8	9		
2	Additional Class Rooms	3374	Community Construction	9273				1/5	0	6	0	7	8	9		
	<b>Total</b>															
3	Toilets	451	Community Construction	180.40				1/5	0	6	0	7	8	9		
	<b>Total</b>															
4	Drinkin Water	189	Community Construction	75.60				1/5	0	6	0	7	8	9		
	<b>Total</b>															
5	Boundary Wall	16900	Community Construction	422.50				1/5	0	6	0	7	8	9		
	<b>Total</b>															
6	Separation Wall	0	Community Construction	0.00												
	<b>Total</b>															
7	Electrification	0	Community Construction	-												
	<b>Total</b>															
8	CFE	0	Community Construction	0												
9	BRC (URC)	0	(Tendre Proced.)	-												
10	CRC	0	Community Construction	0												
	<b>Total</b>															
11	SIEMAT	0	Community Construction	0												
	<b>Total</b>															
12	Repairs	1107	Community Construction	917.54				1/5	0	6	0	7	8	9		
	<b>Total</b>															